← SAS OS portal

🚀 Procurement & BOM Platform — Deployment Tracker

Full-deployment status · reference any process by ID in chat (e.g. "address P3" or "EC-P4-1") · verification + sign-off ledger. · Generated 2026-08-27 · state: data/os_status/deployment-state.json

Light | Stock | Neon

8	0	5	3	0	17
8 pipeline process(es)	ready	in progress	blocked	signed off	open edge case(s)

PIPELINE STAGES — DEPLOY, VERIFY, SIGN OFF

P1 Drawing-to-Part Assignment — IN PROGRESS

Map each part to its parent assembly drawing / build pack

OUTSTANDING

- Wire the overnight pack-assignment chain (legacy -> reconcile -> drawing fallback) at ~02:00 AFTER the 01:00 mirror sync [fix pending]
- Add 'pack_assign' action type to execute_requests.py (currently only due_date/append_notes/ORDER status) [blocker]
- Add unassigned-parts net (05_reconcile_pack_association.py, currently PAUSED) to flag missing metadata

> **Data routing:** Asana: Build Packs reference field + description append. ops.db: parts_control.build_assembly_pack_gid mirror.

VERIFICATION / VALIDATION CRITERIA (HERMES + GILES) · 3 EDGE CASE(S), 3 OPEN

Legacy scan on one project (e.g. 1037) -> confirm pack GIDs; run --stop-after 3, confirm build_assembly_pack_gid populated; confirm execute_requests handles pack_assign.

EC-P1-1 '+' and _revN in pack filenames break resolve_pack -> file skipped as not_found (e.g. 1037.1014.M.Gate+Support_rev2 fails to match the Build Schedule pack. Patch resolve_pack to strip '+' and _revN.) — OPEN

owner Hermes

EC-P1-2 Phantom GIDs cause 'could not fetch task' 404s on pack write (From BOM commit Stage-5 timeout. Recovery = Giles finds real GIDs, patch parts_control.asana_task_gid, re-run drawing Stage 4. DO NOT re-run BOM commit.) — OPEN

owner Hermes

← SAS OS portal

EC-P1-3 No automatic flag when a parts_control row lacks any pack link after sync (The unassigned parts net addresses this.) OPEN

owner Hermes

⛔ NOT SIGNED OFF

P2 Picking, Verification & Requisition

IN PROGRESS

Verify inventory, confirm quantities, mark items for purchase

OUTSTANDING

- Add dedupe guard on ordering_queue (sesame_pn + project + vendor) - duplicate part requests
- Populate lead times (suppliers.typical_lead_times_days) - currently NULL
- Add 'spec_verified' + confidence flag so unmatchable/spec-unverified parts surface before RFQ

> **Data routing:** Asana: parts_control stock ACTION enum (PICK/ORDER), vendor assignment, Order Numbers task. ops.db: ordering_queue, stock_inventory.

VERIFICATION / VALIDATION CRITERIA (HERMES + GILES) · 2 EDGE CASE(S), 2 OPEN

Run ordering_compile twice -> no duplicate rows. Pick a low-stock part -> 08:00 compile proposes + REQUESTS stages (not direct write). arrived_stock_processor re-run is idempotent.

EC-P2-1 Duplicate part request appears in ordering_queue across passes (No unique index / confirmed-vs-proposed status.) OPEN

owner Hermes

EC-P2-2 Unmatchable PN (parenthesised key suffixes) silently goes to ORDER (e.g. (2Way-Spr), (RivetBush). Expected but should carry a spec-unverified flag.) OPEN

owner Hermes

⛔ NOT SIGNED OFF

P3 Supplier Discovery & Historical Lookup

BLOCKED

Match parts to historical supplier performance + catalog data

OUTSTANDING

- [TOP PRIORITY] Extend sync_suppliers.py to pull Email/Phone/Payment from '1 - Supplier List / Engagement' (414986125671548) - unblocks P4/P5/P6
- Add vendor_pn_map table (Sesame-PN -> supplier PN -> supplier GID) for ambiguous part numbers
- Add quote_history table (SQR -> price -> date -> selected) for supplier response-time scoring

> **Data routing:** OFFLINE ops.db by default: supplier scores, history, lead-time, price variance. Asana gets high-level status tag only.

VERIFICATION / VALIDATION CRITERIA (HERMES + GILES) · 2 EDGE CASE(S), 2 OPEN

Run extended sync_suppliers -> contact_email/phone counts jump. Probe RC note 'Thameside 01784 449326' resolves to Thameside supplier + its open orders.

← SAS OS portal

EC-P3-1 suppliers.email/phone/domain NULL for most of 430 rows (sync_suppliers.py pulls name+tags only. Blocks RC-call inference + RFQ recipient lookup.) OPEN

owner Hermes

EC-P3-2 13+ vendor-name spellings for one supplier historically (vendor_name_normalised exists; needs grouping before trusting vendor fallback.) OPEN

owner Hermes

⛔ NOT SIGNED OFF

P4 RFQ Dispatch & SQR Tracking

BLOCKED

Generate + track RFQs tied to a unique SQR number

OUTSTANDING

- [TOP PRIORITY] Build outbound RFQ as Outlook Draft (Graph POST /me/messages, isDraft=true) - NO outbound email path exists today
- Create rfq_outbox ledger: SQR ref, supplier, drafts, sent_at, received_at; track sent vs received per SQR
- Wire returned-quote matcher to tick 'received' on the SQR

> **Data routing:** Emails = OUTLOOK DRAFTS (never auto-send). Asana: SQR link + status tag. ops.db: rfq_outbox ledger (sent/received per SQR).

VERIFICATION / VALIDATION CRITERIA (HERMES + GILES) · 2 EDGE CASE(S), 2 OPEN

Drive RFQ-needed task -> Outlook Draft appears (NOT sent) with part list + SQR. Simulate returned quote -> 01->03 -> QA sheet HITL + rfq_outbox received tick. Assert no code path auto-sends.

EC-P4-1 No outbound email capability at all - the email pipeline is inbound-only (Core missing capability. SQRs come FROM suppliers; no sent-RFQ ledger, no draft generation.) OPEN

owner Hermes

EC-P4-2 SQR issuance not modelled - SQR only appears when a supplier quotes back (Needs SQR tied to a sent RFQ.) OPEN

owner Hermes

⛔ NOT SIGNED OFF

P5 Cost Push & Selection Logic

BLOCKED

Evaluate returned quotes, select preferred vendor, update part costs

OUTSTANDING

- Populate po_lines from parsed quote line-items (0 rows today)
- Build quote_comparison view: per part all returned quotes, ranked

- Compute weighted cost offline; push only chosen vendor + 'cost ok' status

> **Data routing:** Itemized unit costs stay OFFLINE in ops.db po_lines + analytics portal. Asana: se task + canonical Price Ex VAT + status only.

← SAS OS portal

VERIFICATION / VALIDATION CRITERIA (HERMES + GILES) · 2 EDGE CASE(S), 2 OPEN

Parse a returned quote -> po_lines row per line (unit price + PN). 2+ quotes for a part -> comparator ranks + surfaces recommendation (never auto-selects). Assert no Asana field holds the full matrix.

EC-P5-1	purchase_orders (7) and po_lines (0) empty - no unit-cost storage layer (The whole cost/pricing layer is unbuilt.)	OPEN

owner Hermes

EC-P5-2	Risk of polluting Asana with full cost matrix (Decision locked: keep unit costs offline; Asana carries canonical value only.)	OPEN

owner Hermes

⛔ NOT SIGNED OFF

P6 Order Lifecycle & Delivery Pre-flight

IN PROGRESS

Track live orders; proactive supplier check-ins near delivery dates

OUTSTANDING

- Populate supplier_deliveries + confirmed_delivery from Order Numbers + dispatch confirmations
- Add pre-flight watcher: orders due in N days + no confirmation -> draft follow-up (Outlook Draft)
- Distinguish expected vs confirmed delivery signals

> **Data routing:** Asana: Order Numbers due_on (expected) + confirmed-delivery status. ops.db: supplier_deliveries variance, purchase_orders.confirmed_delivery.

VERIFICATION / VALIDATION CRITERIA (HERMES + GILES) · 2 EDGE CASE(S), 2 OPEN

Open Order Number due in 3 days, no confirmation -> pre-flight drafts a check-in. Re-run idempotent. Draft reviews PO + parts + SQR, not auto-sent.

EC-P6-1	expected-vs-confirmed confusion: due_on is expected, not confirmed (No confirmed_delivery signal pipeline.)	OPEN

owner Hermes

EC-P6-2	supplier_deliveries table empty; purchase_orders.expected_delivery empty (Delivery analytics mirror unpopulated.)	OPEN

owner Hermes

⛔ NOT SIGNED OFF

P7 QC Exception & Issue Tracking

IN PROGRESS

Handle failed inspections / damaged parts with grouped follow-up

OUTSTANDING

- Build grouped follow-up email: select flagged parts -> ONE Outlook Draft (with attachme ← SAS OS portal
  thread history to parent part/task
- Add portal view of un-signed-off QC issues grouped by supplier with select-draft button
- Dedupe qc_issues by asana_task_gid + last_synced_at

> **Data routing:** Asana: signed_off_status, associated_po_number, parts_control_gid (source of truth). ops.db qc_issues: dedupe + analytics (impact, order_value, date_out_of_project).

VERIFICATION / VALIDATION CRITERIA (HERMES + GILES) · 2 EDGE CASE(S), 2 OPEN

QC portal view -> select 3 issues same supplier -> Draft -> ONE Outlook Draft with 3 parts + links + attachments, no auto-send. Each row links to parent task. Re-select idempotent.

EC-P7-1 Grouped follow-up email not built (Manual-trigger HITL grouping + drafting is the right pattern (never auto-send).) OPEN

owner Hermes

EC-P7-2 qc_issues duplicates mask real counts (9,020 rows; dedupe by asana_task_gid + last_synced_at.) OPEN

owner Hermes

⛔ NOT SIGNED OFF

P8 Architecture & VPS Migration Readiness

IN PROGRESS

Move local scripts to a permanent always-on VPS with persistent webhooks

OUTSTANDING

- Define + deploy public webhook receiver on VPS behind Tailscale/SSH (NEVER public) for Asana X-Hook-Signature-verified events
- Consolidate VPS env-var set (D4: DEEPSEEK, ASANA_PAT, PURCHASING_*, HUBSPOT, GEMINI, DROPBOX, DOPPLER + Graph-send secret for RFQ drafts)
- Define fallback logging: webhook events to VPS log + asana_write_log; error to System Updates on failure; scheduler retry

> **Data routing:** Webhooks -> REQUESTS -> SAP (writes unchanged). ops.db shadow on VPS (/opt/ses/workspace/db/ops.db). Portal HTML served from VPS (kills file:// + PNA caveats).

VERIFICATION / VALIDATION CRITERIA (HERMES + GILES) · 2 EDGE CASE(S), 2 OPEN

Verify ops.db no WAL/SHM -> scp to VPS. Stand up public receiver behind Tailscale -> confirm X-Hook-Secret handshake. Test Asana event -> REQUESTS file -> execute_requests picks up. Confirm cron ownership + asana_write_log shows each GID written once by one actor.

EC-P8-1 No public webhook receiver exists yet (only localhost bom_dispatch_server) (os-portal skill documents hookdeck/webhook-skills + Asana HMAC protocol; not deployed.) OPEN

owner Hermes

EC-P8-2 D6 one-live-writer: must not run same purchasing/Asana cron on BOTH local + VPS (VPS … OPEN

owns always-on watchers + cron (shadow DB); local stays interactive/dev.)

← SAS OS portal

owner Hermes

⛔ NOT SIGNED OFF

SAS OS · Procurement & BOM deployment tracker · reference IDs: P1-P8 stages · EC-Pn-N edge cases · read-only · every item hyperlinks to its source